

# Commissioning and Procuring the MCP – Where Have We Got To?



Healthcare Forum  
Thursday 1 December 2016

*Thinking Differently*

## Commissioning and Procuring the MCP – Where Have We Got To?

- Consultation process on characteristics, scope of services and outcomes concluded in September
- Report to CCG Board
- Latest version of MCP Prospectus, Service Scope and Outcomes available on our website

## The Procurement

- Integrated Support and Assurance Process
- Designed to address the lessons of the Uniting Care Partnership Contract
- “Early Engagement”, “Checkpoints 1 – 3”
- “Early Engagement” passed on 14 November
- Authorised to issue an engagement Prior Information Notice – “PIN”

## Timetable 1 – All Subject To Change!

- PIN issued – 28 November
- Complete work to enter “Checkpoint 1”
- Market Engagement Event – 19 January 2017
- “Checkpoint 1” – likely to be late January 2017
- CCG Board to consider final report on proceeding with procurement – March 2017
- Issue full procurement notice and the Pre-qualification Questionnaire (PQQ) – March 2017

## Timetable 2

- Dialogue with bidders – Autumn 2017
- Preferred bidder identified – December 2017
- Contract awarded – January 2018
- Contract signed – April 2018

# Questions....